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ADDENDUM No. 1 

FORMAL INVITATION FOR BIDS (IFB)

PROJECT NAME: INGRAM ROAD (CULEBRA ROAD TO MABE ROAD) – ID NO.:40-00307

DATE: October 13, 2014 
___________________________________________________________________________ 
This addendum is separated into sections for convenience; however, all contractors, subcontractors, 
material men, and other parties shall be responsible for reading the entire addendum. The failure to list 
an item or items in all affected sections of this addendum does not relieve any party affected from 
performing as per instructions, providing that the information is set forth one time any place in this 
addendum. These documents shall be attached to and become part of the Contract Documents for this 
project. The contractor shall be required to sign an acknowledgement of the receipt of this addendum 
and submit with their proposal package. 

GENERAL:
1. The following changes and/or additions to the Contract Documents, via this addendum, shall apply to proposals 

made for and to the execution of the various parts of the work affected thereby. 
2. Careful note of the Addendum shall be taken by all interested parties and all trades affected shall be fully 

advised in their performance of the work involved. 

GENERAL COMMENTS: 

1. Pre-bid meeting minutes: A copy of the pre-bid meeting minutes held on October 8, 2014 is included in this 
addendum.  

1) General Conditions:  
a. Section 1.1.11 of the General Conditions for City of San Antonio Construction Contracts is deleted and 

replaced in its entirety with the following: 

1.1.11 “DAY” as used in the Contract Documents shall mean Calendar Day, unless otherwise 
specifically defined. A Calendar Day is a day of 24 hours, measured from midnight to 
the next midnight, unless otherwise specifically stipulated. A Working Day is measured 
from sunrise to sundown Monday through Saturday, except legal holidays, or the hours 
during which Contractor has been authorized and/or directed to work by Owner. 

b. Section 3.10.6.3 of the General Conditions for City of San Antonio Construction Contracts will be 
modified to include in its entirety the following: 

3.10.6.3. Work shall be scheduled based upon Contractor’s six (6) day work week, utilizing the 
appropriate calendar assignments and using compatible Project Scheduling software.  

c. Section 8.1.3 in Article VIII. TIME has been deleted in its entirety. 

d.  Section 8.2.2 of the Special Conditions for Horizontal Projects for City of San Antonio Construction 
Contracts is deleted and replaced in its entirety with the following: 
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8.2.2  No more than eight (8) hours of standby time shall be paid during a 24-hour day, no 
more than forty-eight (48) hours shall be paid per week for standby time and no more than 
two hundred and eight (208) hours per month shall be paid of standby time.  Standby time 
shall be computed at fifty percent (50%) of the rates found in the Rental Rate Blue Book for 
Construction Equipment and shall be calculated by dividing the monthly rate found in the Blue 
Book by 208, then multiplying that total by the regional adjustment factor and the rate 
adjustment factor.  Operating costs shall not be charged by Contractor. 

2. SAWS Clarifications:   
a. Clarification Note: Contractor shall reconnect service (12” PVC tie in to 24” CSC main) to the apartment 

complex south of Ingram Rd near station 24+54.5 within 12 hours of disconnection.  
b. Please use SAWS Water & Sewer plans dated 8/21/2014. 

QUESTIONS FROM PROSPECTIVE BIDDERS: 
1) What is the amount assessed for liquidated damages on this project?  

a) $725 per day for substantial completion and $420 per day for final completion. Please refer to Form 060 
Supplemental Conditions for more information.  

2) If the additive alternate is not to be constructed as part of the project, will the base bid schedule be set at 360 
calendar days?  
a) Yes.  

3) Are there VIA bus stop structures within this area?  
a) There are no structures but there are stops with VIA signs. This will need to be coordinated with VIA. More 

information will be given at the pre-construction meeting.  

4) The traffic control general notes and sequence sheets show the 8” sanitary sewer to be built in phases. It appears that 
all of the sanitary sewer will have to be constructed during Phase 1A and if the 24” CSC water line is in conflict, it will 
also have to be constructed during phase 1A. This will reduce the bypass pumping duration.  
a) The entire 8” sanitary sewer line will have to be completed during phase IA. Please see revised TCP General Notes 

and Sequence sheet attached removing the 8” sanitary sewer from phase 1 (item 9) and phase 2( item 6). The 
24” CSC water line will be constructed in the current phases stated in the TCP General Notes and Sequence 
sheet.  

5) There is no bid item for pavement repair of roadway outside of the new construction over the storm drain that ties into 
existing JB-D26.  
a) The pavement repair will be paid under TxDOT item 400 2006 CUT & RESTORING PAV. Please refer to sheet no. 76 

“TCP Phase 2 STA 32+00 to 36+00” for quantity information.  

6) On sheet 246, the 4’x3’ SBC does not show how the line will tie into the outfall. If it is to tie into the headwall, will it 
change the design of the headwall, the rip rap tying into the headwall, and the channel excavation beneath the 
riprap?  
a) The 4’x3’ SBC will tie into the headwall. Please see attached plan revisions. These changes do not affect the 

quantities.  

DOCUMENTS TO DELETE AND REPLACE WITH THE ATTACHED:  
1) 010 IFB Form: Calendar Days revised from 475 calendar days to 420 calendar days (1 page) 
2) 025 Unit Pricing Form: Added SAWS bid items- 1020 and 1015 to Page 7 (Updated excel on website, PDF: 1 page) 
3) Governing Specifications: Added additional SAWS bid items to page 7 (1 page) 
4) Plan Sheet No. 33 “TCP General Notes and Sequence” (1 page) 
5) Revised Drainage Sheets (5 sheets):  

a) Plan Sheet No. 239 “Hydraulic Computation System A” (1 sheet) 
b) Plan Sheet No. 247 “Storm Sewer System ‘A’ Trunkline (RT) & Lateral Profile” (1 sheet) 
c) Plan Sheet No. 248 “Storm Sewer System ‘A’ Trunkline (RT) & Lateral Profile” (1 sheet) 
d) Plan Sheet No. 253 “Storm Sewer System ‘D’ Plan & Profile (LT) Ingram Road” (1 sheet) 
e) Plan Sheet No. 256 “Miscellaneous Drainage Details” (1 sheet) 

6) Environmental Permits, Issues & Commitments, (EPIC) (1 sheet) 

OTHER DOCUMENTS ATTACHED:  
1) Pre-Bid Meeting Minutes with Sign in sheet (8 pages) 
2) Addendum Acknowledgement Form (1 page) 





solicitation deadline





GSSP - 7  

834  - FIRE HYDRANTS  

836   - GREY-IRON AND DUCTILE-IRON FITTINGS  

839   - ANCHORAGE/THRUST BLOCKING & JOINT RESTRAINT 

840   - WATER TIE-INS  

841   - HYDROSTATIC TESTING OPERATIONS 

844   - BLOW-OFF ASSEMBLIES  

848   - SANITARY SEWERS  

852   - SEWER MANHOLES  

856   - JACKING, BORING OR TUNNELING PIPE  

858   - CONCRETE ENCASEMENT, CRADLES, SADDLES AND COLLARS  

864   - BYPASS PUMPING  

866   - SEWER MAIN TELEVISION INSPECTION  

1015   - SERVICE LINE BREAKS/LEAK REPAIRS 

1020   - WATER MAIN BREAKS/LEAK REPAIRS 

SAN ANTONIO WATER SYSTEM 
SPECIAL SPECIFICATIONS FOR CONSTRUCTION 

3000     - HANDLING ASBESTOS CEMENT PIPE 
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C O N F E R E N C E  M E M O R A N D U M  

construction soon. The sketch for the illumination along Culebra has been released to 
construction.  John stated the winning contractor needs to contact CPS immediately after a 
field office has been secured if power connection is needed. The contractor will need to 
establish an address through CoSA development services office prior to power installation.  

b. CPS OH (John Offer)–Sketch has been released to construction. Work should start soon.  

c. AT&T (John Maurer, AT&T & Ron Capps, AT&T) 
i. Underground duct bank has been relocated on the north side of road. Splicing 

should be complete by the end of November.  
ii. Contractor will need to use caution when installing the traffic signals on the NE & 

SE corners of Potranco/Ingram intersection.  
iii. Contractor should also use caution with existing AT&T line near the drainage 

structure. (See sheet in Addendum #1) 

d. SAWS [joint bid] (Ann Peche, SAWS)-  
i. Addendum #1 will include 2 additional SAWS bid items and 2 clarifications.  

e. Time Warner Cable (not present) - Their OH lines are on CPS poles that will need to be 
transferred. They also have a control box that needs to be relocated after CPS has finished 
their transfers.  

f. Grande Communications (not present) - OH lines need to be transferred.   

g. David Pulido (CoSA) will check with TxDOT on driveway permit status. LAN, Inc. is also the 
consultant for the SAWS work. Please direct all questions to the consultant.  

VIII. CoSA Departments 

a. Environmental (Jennifer DiCocco, CoSA and Daren Johnston, CoSA) 
i. Hazmat: Daren stated an Environmental Site Assessment (ESA) Phase I was 

conducted and the project is clear.  
ii. Cultural Resources- Jennifer stated there are no issues with cultural resources. 

However, the project is located within Karst Zone 3 area. If the contractor finds 
any voids, he will need to notify the City’s Project Manager. 

iii. Natural Resources- Jennifer mentioned the nationwide 404 permit is clear. 
However, the contractor must stay within the construction limits indicated in the 
plans. If the contractor goes outside of the limits, he will be responsible to 
reimburse the city to resubmit for a new permit.  

iv. All environmental TxDOT Coordination is complete.  

b. Trees (not present)- The tree permit has been secured 

c. Real Estate (not present)-  
i. 4 parcels on the north side of the road have been acquired. 1 parcel (adjacent to 

CVS) is pending condemnation with an anticipated hearing in Dec. 2014. 
However, the condemnation will not affect the overall construction. The 1 
drainage easement on the south side of the road has been acquired.   

IX. TCP (David Pulido, CoSA): Two-way traffic is to be provided at all times except during road 
closures. Detours are provided within the plans for road closures.  

i. Public Relations (Peter Rodriguez, CoSA) - This project is located in council 
district 6. Coordination with both apartment complexes will be required throughout 
construction. A pre-construction public meeting will be scheduled in January. The 
contractor will need to be present. 

X. Questions:  
a. What is the amount assessed for liquidated damages on this project?  

i. $725 per day for substation completion and $420 per day for final completion. 
Please refer to Form 060 Supplemental Conditions for more information.  

http://www.lan-inc.com








Project Name:   Ingram Road (Culebra Road to Mabe Road)
Pre-Submittal Date:  October 8, 2014
SBEDA Requirements:  17% M/WBE Subcontracting Program; 1% AABE Subcontracting Program 

I.
M/WBE Subcontracting Program  - 17% must be subcontracted to certified M/WBE(s) designated within the San 
Antonio Metropolitan Statistical Area (SAMSA)
AABE Subcontracting Program  - 1% out of the 17% M/WBE subcontracting requirement must be subcontracted to 
certified AABE(s) designated within the San Antonio Metropolitan Statistical Area (SAMSA)

All M/WBE(s) and AABE(s) must also be certified as SBE
Respondents must demonstrate their commitment to meeting the subcontracting requirements by submitting a signed 
Subcontractor/Supplier Utilization Plan form with their response 

Failure to submit the Subcontractor/Supplier Utilization Plan form or meet the subcontracting requirements will 
deem the response NON-RESPONSIVE

SBE or M/WBE Prime participation does NOT count toward the Subcontracting requirements 

II. Eligibility Criteria 
Certified through the South Central Texas Regional Certification Agency (SCTRCA) as: SBE and MBE/WBE
(AABE/ABE/HABE/NABE/WBE) 
Headquartered in the SAMSA in the SAMSA (20% of total company 
employees regularly based in the SAMSA for at least one year) (SAMSA counties are: Atascosa, Bandera, Bexar, 
Comal, Guadalupe, Kendall, Medina, or Wilson)  
SBEDA staff can assist with priority certification while solicitation is open 

III. Waivers & Exceptions 
A full or partial waiver of a specified subcontracting goal may be requested, for good cause, by submitting the 
Respondent Subcontracting Waiver Request form with the solicitation response 

Form is available at: http://www.sanantonio.gov/SBO/Forms.aspx
Waiver request must fully document subcontractor unavailability despite good faith efforts to comply with the goal 
Please refer to the Good Faith Effort Tips Sheet for SBEDA waiver for additional information on how to complete a 
Respondent/Vendor Subcontracting Waiver : 
http://www.sanantonio.gov/Portals/0/Files/SBO/Forms/GFETips07232013FinalVersion.pdf

IV. Central Vendor Registry (CVR) / San Antonio eProcurement System (SAePS) 
All contractors/consultants (Prime or Sub) wishing to do business with the City must first register in the CVR / SAePS  
To begin the registration process, please go to: http://www.sanantonio.gov/purchasing/SAePS.aspx
For technical assistance please call (210) 207-0118

V. COSA Vendor Listing
The City of San Antonio has a new and improved vendor search function. Please visit the COSA Vendor Listing at 
http://sanantonio.gov/purchasing/vendorinformation/cosavendorlisting.aspx to view or to download a listing of certified 
and non-certified vendors registered with the City. 

For questions regarding SBEDA requirements, contact Ruben A. Flores at (210) 207-3923 or the Economic
Development Department at 207-0071

http://www.sanantonio.gov/SBO/Forms.aspx
http://www.sanantonio.gov/Portals/0/Files/SBO/Forms/GFETips07232013FinalVersion.pdf
http://www.sanantonio.gov/purchasing/SAePS.aspx
http://sanantonio.gov/purchasing/vendorinformation/cosavendorlisting.aspx
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END OF ADDENDUM No. 1 





RECEIPT OF ADDENDUM NUMBER(S) 1   IS HEREBY ACKNOWLEDGED FOR THE 

PROJECT:  INGRAM ROAD (CULEBRA RD TO MABE RD)   WBS#40-00307

FOR WHICH PROPOSAL WILL BE OPENED AND READ ALOUD ON: October 28, 2014 
at 2:00 P.M.

***THIS ACKNOWLEDGEMENT MUST BE SIGNED AND RETURNED 
WITH THE PROPOSAL PACKAGE.*** 

Company Name:        

Address:         

City/State/Zip Code:       

Date:     

Signature 

Print Name/Title 


